



**PREFEITURA MUNICIPAL DE JACUNDA**  
**SECRETARIA MUNICIPAL DE OBRAS, INFRAESTRUTURA E SERVIÇOS URBANOS**  
**OBJETO: PAVIMENTAÇÃO EM BLOCO SEXTAVADO**



**#REF!**  
**CRONOGRAMA FÍSICO- FINANCEIRO**

ITEM	DESCRIÇÃO	VALOR	PERÍODO											
			MÊS 01	MÊS 02	MÊS 03	MÊS 04	MÊS 05	MÊS 06	MÊS 07	MÊS 08	MÊS 09	MÊS 10	MÊS 11	MÊS 12
1	RUA BOA ESPERANÇA	355.135,03	30,00%	40,00%	30,00%									
			106.540,51	142.054,01	106.540,51									
2	RUA UNIAÕ	431.830,16	30,00%	40,00%	30,00%									
			129.549,05	172.732,06	129.549,05									
3	RUA PIO XII	442.001,90	30,00%	40,00%	30,00%									
			132.600,57	176.800,76	132.600,57									
4	RUA BARÃO DO R. BRANCO	431.086,69		30,00%	40,00%	30,00%								
				129.326,01	172.434,68	129.326,01								
5	RUA ACRISIO DE SOUZA	616.859,27		30,00%	40,00%	30,00%								
				185.057,78	246.743,71	185.057,78								
6	RUA BETANIA	443.651,76			30,00%	40,00%	30,00%							
				133.095,53	177.460,70	133.095,53								
7	RUA SANTA IUCIA	192.747,41	50,00%	50,00%										
			96.373,71	96.373,71										
8	RUA SANTA IUCIA	90.685,02	50,00%	50,00%										
			45.342,51	45.342,51										
9	RUA SANTA IUCIA	279.239,64	50,00%	50,00%										
			139.619,82	139.619,82										
10	RUA HENRIQUE DIAS	92.998,72		50,00%	50,00%									
				46.499,36	46.499,36									
11	RUA HENRIQUE DIAS	195.433,26		50,00%	50,00%									
				97.716,63	97.716,63									
12	RUA HENRIQUE DIAS	228.388,07			50,00%	50,00%								
					114.194,04	114.194,04								
13	RUA HENRIQUE DIAS	199.282,41			50,00%	50,00%								
					99.641,21	99.641,21								
14	RUA SANTA HELENA	293.739,35			30,00%	40,00%	30,00%							
					88.121,81	117.495,74	88.121,81							
15	RUA SANTA HELENA	403.061,33			30,00%	40,00%	30,00%							
					120.918,40	161.224,53	120.918,40							
16	RUA VASCO DA	222.222,50				30,00%	40,00%	30,00%						

16	GAMA	339.232,59				101.769,78	135.693,04	101.769,78						
17	RUA VASCO DA GAMA	194.625,56				50,00%	50,00%							
						97.312,78	97.312,78							
18	RUA SÃO LUIZ	267.951,28				50,00%	50,00%							
						133.975,64	133.975,64							
19	RUA TIRADENTE	284.611,35					30,00%	40,00%	30,00%					
							85.383,41	113.844,54	85.383,41					
20	RUA SANTA RITA	510.342,53							30,00%	40,00%	30,00%			
									153.102,76	204.137,01	153.102,76			
21	RUA ROSALIA CORREA	877.131,25							25,00%	25,00%	25,00%	25,00%		
									219.282,81	219.282,81	219.282,81	219.282,81		
22	RUA ALACID NUNES	309.581,98							30,00%	40,00%	30,00%			
									92.874,59	123.832,79	92.874,59			
23	RUA PINTO SILVA	383.231,30								30,00%	40,00%	30,00%		
										114.969,39	153.292,52	114.969,39		
24	RUA OLAVO BILAC	192.747,41									50,00%	50,00%		
											96.373,71	96.373,71		
25	RUA CURIO	609.423,48									30,00%	40,00%	30,00%	
											182.827,04	243.769,39	182.827,04	
26	RUA PARÁ	715.966,75							25,00%	25,00%	25,00%	25,00%		
											178.991,69	178.991,69	178.991,69	178.991,69
27	RUA JACUNDÁ	694.027,83							25,00%	25,00%	25,00%	25,00%		
											173.506,96	173.506,96	173.506,96	173.506,96
28	RUA AMAZONAS	620.974,59							25,00%	25,00%	25,00%	25,00%		
											155.243,65	155.243,65	155.243,65	155.243,65
29	RUA BEIRA RIO	449.093,41									30,00%	40,00%	30,00%	
											134.728,02	179.637,36	134.728,02	
30	RUA LAURO SODRE	213.343,39										50,00%	50,00%	
												106.671,70	106.671,70	
31	RUA LAURO SODRE	568.161,75										40,00%	30,00%	30,00%
												227.264,70	170.448,53	170.448,53
32	RUA HAROLDO BEZERRA	893.038,83							25,00%	25,00%	25,00%	25,00%		
											223.259,71	223.259,71	223.259,71	223.259,71
33	RUA LURDES BARALHO	411.644,37							30,00%	40,00%	30,00%			
											123.493,31	164.657,75	123.493,31	-

34	RUA JOAO PAULO VI	479.680,23										30,00%	40,00%	30,00%	
													143.904,07	191.872,09	143.904,07
		13.710.949,94	650.026,16	1.364.618,18	1.532.420,65	1.273.093,03	661.405,07	215.614,32	550.643,57	1.169.964,30	1.886.976,77	2.227.532,88	1.641.042,69	537.612,30	
													13.710.949,94		

  
**Eng<sup>o</sup> Álvaro Rogério da Silva Oliveira**  
 CREA 12.198 D/PA